

## Time Table

Week	Activities
1	<ul style="list-style-type: none"><li>• Introduction to the 3GEP project lecture</li><li>• Form groups</li><li>• Reading the Introduction to SDL material and the Can Machine Lab manual</li><li>• Looking into the provided code</li><li>• Sign up for the can machine lab.</li></ul>
2	<ul style="list-style-type: none"><li>• Writing the project plan and answering the study questions</li><li>• Deadline for the delivery of answers to the study questions and the project plan are Nov. 2<sup>nd</sup> and Nov. 4<sup>th</sup> 2009 respectively.</li><li>• Read the SMS assignment</li><li>• Can machine Lab at 17:00-21:00 on Nov.3<sup>rd</sup> and 5<sup>th</sup> 2009 in Uranus.</li><li>• Work in the lab according to the project plan</li></ul>
3	<ul style="list-style-type: none"><li>• Work in the lab according the project plan</li><li>• Book time for the evaluation meeting with the supervisor.</li></ul>
4	<ul style="list-style-type: none"><li>• Work in the lab according to the project plan</li><li>• Compulsory evaluation meeting with the supervisor.</li></ul>
5	<ul style="list-style-type: none"><li>• Work in the lab according to the project plan</li></ul>
6	<ul style="list-style-type: none"><li>• Testing of the system</li><li>• Finalizing the final report.</li><li>• Hand in the final report and code latest DEC. 4<sup>TH</sup> 2009.</li><li>• Book a time for final presentation of the project.</li></ul>
7	<ul style="list-style-type: none"><li>• Final evaluation meeting with the supervisor. You should present the working code and answer some questions regarding the code individually.</li></ul>